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ESTIMATE RUN 11/20/2014

ESTIMATE SUMMARY 15:37:41

CONTID: C19671         ESTIMATE NO: 0004 PROG 2005

PCN: 19671-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH BLVD (SH 121): PARKHILL AVE. TO DARTMOUTH AVE. PERCENT TIME:

PROJECT NO: STA 1211-083                  

SH 121: PARK HILL AVE.TO DARTMOUTH AVE. RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 11/15/2014 DATE TIME STARTED 07/29/2014

2500 E BRANNAN WAY DATE LET 05/29/2014 DATE WORK BEGAN 07/29/2014

 DATE AWARDED 06/10/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/03/2014 DATE ACCEPTED

DENVER CO 80229     303-273-9382 DATE NOTICE TO PROCEED 07/29/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,924,306.61 PARTICIPATING $ $ 1,315,803.84

AWARD PROJECT AMT: 5,564,904.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.71

WORK DAYS

WORK DAYS

75.19%

1,717,820.21

1,315,803.84

1,315,803.84

1,315,803.84

$

$

$

$

5,206,486.40

0.00

5,206,486.40

0.00

5,206,486.40

-83,473.56

0.00

5,123,012.84

0.00

AMOUNT DUE 5,123,012.84 1,315,803.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,315,803.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

63.5 TIME ALLOW: 85

ORIG TIME ALLOW: 85
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PCN: 19671-BID    ESTIMATE RUN 11/20/2014

PROJECT: STA 1211-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:37:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Sidewalk 32.000

0.000

202-00200  
 

723.5232.000

0.00

32.000

SY  

22.61000

0010 *Removal of Curb and Gutter 1,475.000

0.000

202-00203  
 

6,667.001,475.000

0.00

1,475.000

LF  

4.52000

0015 *Removal of Concrete Curb Ramp 127.000

0.000

202-00206  
 

2,871.47127.000

0.00

127.000

SY  

22.61000

0020 *Removal of Asphalt Mat (Planing) 231,783.870

9,886.110

202-00240  
 

507,506.96241,669.980

20,760.83

283,611.000

SY  

2.10000

0025 *Removal of Ground Sign 0.000

12.000

202-00810  
 

663.2412.000

663.24

25.000

EACH

55.27000

0030 *Removal of Sign Panel 0.000

29.000

202-00821  
 

1,019.9329.000

1,019.93

98.000

EACH

35.17000

0035 Clean Culvert (Special) 0.000

68.000

202-04003  
 

63,546.0068.000

63,546.00

68.000

EACH

934.50000

0040 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

37.000

EACH

200.97000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

5.000

HOUR

195.10000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

15.000

HOUR

250.00000

0055 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

21.000

CY  

55.27000
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PCN: 19671-BID    ESTIMATE RUN 11/20/2014

PROJECT: STA 1211-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:37:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

500.000

LF  

4.27000

0065 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,717.000

LF  

1.26000

0070 *Aggregate Bag 840.000

70.000

208-00035  
 

8,226.40910.000

632.80

910.000

LF  

9.04000

0075 *Concrete Washout Structure 1.000

0.000

208-00045  
 

728.511.000

0.00

2.000

EACH

728.51000

0080 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

51.000

LF  

9.04000

0085 *Removal and Disposal of Sediment (Labor) 15.000

7.000

208-00103  
 

994.8422.000

316.54

100.000

HOUR

45.22000

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

25.000

HOUR

95.46000

0095 Sweeping (Sediment Removal) 7.000

0.000

208-00106  
 

879.207.000

0.00

100.000

HOUR

125.60000

0100 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

45.22000

0105 Erosion Control Supervisor 33.500

0.000

208-00205  
 

1,514.8733.500

0.00

200.000

HOUR

45.22000

0110 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

150.73000
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PCN: 19671-BID    ESTIMATE RUN 11/20/2014

PROJECT: STA 1211-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:37:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Adjust Manhole 39.000

28.000

210-04010  
 

63,331.0867.000

26,466.72

90.000

EACH

945.24000

0120 Adjust Valve Box 40.000

8.000

210-04050  
 

26,500.8048.000

4,416.80

72.000

EACH

552.10000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.050

ACRE

15,072.60000

0130 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.050

ACRE

15,072.60000

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

16.000

LB  

30.15000

0140 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

115.60000

0145 Emergency Pothole Repair 46.760

0.000

403-00800  
 

26,891.6846.760

0.00

50.000

TON 

575.10000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 30,139.150

9,424.170

403-34751  
 

3,112,050.7539,563.320

741,305.21

39,563.320

TON 

78.66000

0155 Emulsified Asphalt (Slow-Setting) 11,325.000

3,157.000

411-10255  
 

34,032.7014,482.000

7,418.95

28,361.000

GAL 

2.35000

0160 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

2.66000

0165 *Concrete Sidewalk 32.000

0.000

608-00000  
 

1,447.0432.000

0.00

32.000

SY  

45.22000
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PCN: 19671-BID    ESTIMATE RUN 11/20/2014

PROJECT: STA 1211-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:37:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Concrete Curb Ramp 124.000

0.000

608-00010  
 

6,728.24124.000

0.00

124.000

SY  

54.26000

0175 *Detectable Warnings 24.000

0.000

608-00015  
 

1,085.2824.000

0.00

152.000

SF  

45.22000

0180 *Curb and Gutter Type 2 (Section I-B) 86.000

0.000

609-21010  
 

2,160.3286.000

0.00

86.000

LF  

25.12000

0185 *Curb and Gutter Type 2 (Section II-B) 1,389.000

0.000

609-21020  
 

40,475.461,389.000

0.00

1,389.000

LF  

29.14000

0190 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

65.31000

0195 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

65.31000

0200 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

35.000

EACH

65.31000

0205 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

5.000

EACH

95.46000

0210 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

10.000

EACH

95.46000

0215 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

15.000

EACH

96.46000

0220 *Pull Box (Special) 17.000

2.000

613-07000  
 

4,009.3819.000

422.04

57.000

EACH

211.02000
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PCN: 19671-BID    ESTIMATE RUN 11/20/2014

PROJECT: STA 1211-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:37:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Sign Panel (Class I) 0.000

141.010

614-00011  
 

3,968.02141.010

3,968.02

573.000

SF  

28.14000

0230 *Sign Panel (Class II) 0.000

93.000

614-00012  
 

3,270.8193.000

3,270.81

163.000

SF  

35.17000

0235 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

42.000

SF  

35.17000

0240 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

39.000

EACH

537.59000

0245 *Loop Detector Wire 19,142.000

1,818.000

614-72875  
 

107,315.2020,960.000

9,308.16

36,020.000

LF  

5.12000

0250 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

20.000

HOUR

150.73000

0255 *Mobilization 1.000

0.000

626-00000  
 

397,433.401.000

0.00

1.000

L S 

397,433.40000

0260 Public Information Services 0.700

0.200

626-01000  
 

20,218.900.900

4,493.09

1.000

L S 

22,465.44000

0265 *Epoxy Pavement Marking 0.000

406.300

627-00005  
 

31,134.77406.300

31,134.77

406.300

GAL 

76.63000

0270 *Pavement Marking Paint (Low VOC Solvent Base) 1,277.000

200.000

627-00012  
 

35,979.721,477.000

4,872.00

1,671.000

GAL 

24.36000

0275 *Preformed Plastic Pavement Marking (Type I) 0.000

7,043.000

627-01001  
 

64,302.597,043.000

64,302.59

7,689.000

SF  

9.13000
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PCN: 19671-BID    ESTIMATE RUN 11/20/2014

PROJECT: STA 1211-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:37:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 822.000

2,518.000

627-30405  
 

38,977.803,340.000

29,385.06

3,340.000

SF  

11.67000

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

6,392.000

7,180.000

627-30410  
 

110,204.6413,572.000

58,301.60

21,840.000

SF  

8.12000

0290 Locate Monuments 5.750

0.000

629-01110  
 

866.705.750

0.00

5.750

HOUR

150.73000

0295 Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

2.000

EACH

452.28000

0300 *Flagging 1,703.500

353.250

630-00000  
 

55,737.932,056.750

9,573.08

2,250.000

HOUR

27.10000

0305 *Uniformed Traffic Control 796.500

168.750

630-00003  
 

72,490.27965.250

12,673.13

965.250

HOUR

75.10000

0310 *Traffic Control Inspection 31.000

13.000

630-00007  
 

4,406.6044.000

1,301.95

45.000

DAY 

100.15000

0315 *Traffic Control Management 51.000

15.000

630-00012  
 

46,338.6066.000

10,531.50

85.000

DAY 

702.10000

0320 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

401.93000

0325 *Barricade (Type 3 M-A) (Temporary) 7.000

5.600

630-80335  
 

949.5412.600

422.02

14.000

EACH

75.36000

0330 *Construction Traffic Sign (Panel Size A) 13.500

10.800

630-80341  
 

1,831.2524.300

813.89

118.000

EACH

75.36000
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PCN: 19671-BID    ESTIMATE RUN 11/20/2014

PROJECT: STA 1211-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:37:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 77.000

61.600

630-80342  
 

10,444.90138.600

4,642.18

154.000

EACH

75.36000

0340 *Construction Traffic Sign (Special) 80.000

64.000

630-80344  
 

2,894.40144.000

1,286.40

200.000

SF  

20.10000

0345 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

14,469.623.600

6,430.94

4.000

EACH

4,019.34000

0350 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

2.400

630-80358  
 

7,359.935.400

3,271.08

6.000

EACH

1,362.95000

0355 *Drum Channelizing Device 46.500

37.200

630-80360  
 

1,682.3783.700

747.72

100.000

EACH

20.10000

0360 *Traffic Cone 337.500

270.000

630-80380  
 

3,663.23607.500

1,628.10

675.000

EACH

6.03000

0365 *Mobile Attenuator 14.000

11.000

630-85041  
 

7,536.2525.000

3,315.95

30.000

DAY 

301.45000

0370 Night Work Lighting 0.600

0.400

632-00000  
 

92,291.281.000

36,916.51

1.000

L S 

92,291.28000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

435,000.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0385 F/A Asphalt Pavement Incentive 0.000

156,883.670

700-70012  
 

156,883.67156,883.670

156,883.67

156,883.670

F A 

1.00000
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PCN: 19671-BID    ESTIMATE RUN 11/20/2014

PROJECT: STA 1211-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:37:41

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 F/A Fuel Cost Adjustment -3,918.390

-4,286.960

700-70016  
 

-8,205.35-8,205.350

-4,286.96

87,000.000

F A 

1.00000

0395 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

343,000.000

F A 

1.00000

0400 F/A Asphalt Cement Cost Adjustment -12,943.430

-15,612.680

700-70019  
 

-28,556.11-28,556.110

-15,612.68

200,000.000

F A 

1.00000

0405 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

38,000.000

F A 

1.00000

0410 F/A F/A OJT 0.000

0.000

700-70034  
 

0.000.000

0.00

1,920.000

F A 

1.00000

0415 F/A F/A Hotel Vouchers 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,000.000

F A 

1.00000

2002 Added Item (Dollar)/ Lane rental charge per revision of
202 rem of asphalt mat

-500.000

0.000

900-00006  
 

-500.00-500.000

0.00

0.000

DOL 

1.00000

CAT 5,169,445.611,306,543.646,847,011.05CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Field Office (Special) 0.750

0.250

620-00005  
 

34,536.181.000

8,634.05

1.000

EACH

34,536.18000

0430 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

37,750.18000
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PCN: 19671-BID    ESTIMATE RUN 11/20/2014

PROJECT: STA 1211-083                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:37:41

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Sanitary Facility 0.750

0.250

620-00020  
 

2,504.601.000

626.15

2.000

EACH

2,504.60000

CAT 37,040.789,260.2077,295.56CURRENT AMT0400 $ $ $

$ 5,206,486.391,315,803.84$6,924,306.61$CURRENT AMTPROJECT TOTAL


